QUOTATION

Design, Development, Testing & Deployment of a
Chemical Etching Works ERP

Prepared for:	Chemical Etching Works Pvt. Ltd.
Prepared by:	Ayush Khade
Quotation No.:	QTN-DEV-001
Date:	09 Aug 2026
Valid for:	30 days

1. What this covers

This is a fixed-price quotation to build the role-based ERP described in the agreed Project Design Document — the full flow: Login → Quotation → Manager Approval → PO & Order Booking → Design → Production (job card) → QA → Dispatch. It is built on your existing Django application and reuses the existing database (customers, pricing, material and inventory) wherever possible.

Scope lock: This price covers exactly the ten modules listed in section 2 as described. Any feature, screen, report or change not listed here is treated as a separate change request and quoted separately.

2. Module-wise scope & pricing

#	Module	Scope & why it is needed	Days	Amount
1	**Foundation, Login & Access Control**	Role-based login for 8 roles (Sales, Sales Manager, Design, Production Manager, Floor Manager, Stores, Accounts, QA), per-role landing dashboards and server-side access rules (e.g. prices hidden from Design). Base UI framework. *WHY: Every other module sits on this and it controls who sees and does what.*	14	Rs. 26,000
2	**Master Data & Setup**	Reuse of existing reference tables (customers, price list, material / thickness / finish / etching, users) with light maintenance screens. *WHY: Quotations, pricing and dropdowns depend on this data — mostly already in the database, so effort is low.*	7	Rs. 12,000
3	**Quotation, Approval & My Quotations**	Quotation form with automatic pricing, printable PDF, the salesperson's quotation list with versioning (v1/v2), Sales-Manager Approve / Reject-with-comment, and "Send to Customer" which e-mails the quote PDF automatically. *WHY: The revenue entry point with a clean approval trail.*	23	Rs. 42,000
4	**Order Booking (Accounts)**	Accounts confirm the incoming PO, convert the quote to a Sales Order (SO number generated), and move it to Design. Order-booking dashboard with pipeline stage tracking and status badges; PO and drawing upload with revision history. *WHY: Turns an approved quote + PO into a live, tracked order.*	15	Rs. 28,000

#	Module	Scope & why it is needed	Days	Amount
5	**Design & Query**	Design queue, design job detail, manual selection & reservation of a sheet/offcut from Stores, and a design-query thread routed back to the exact salesperson who raised the quotation. *WHY: Turns an order into a production-ready job and closes drawing doubts quickly.*	14	Rs. 26,000
6	**Production & Job Card**	Ready-to-produce queue, priority 1–4 set by the Production Manager, a Station master (add / edit / remove stations), and a station-by-station job card where the Floor Manager starts the job, picks the applicable stations and marks each step complete — station time computed automatically. *WHY: Runs the shop floor and records real throughput.*	20	Rs. 36,000
7	**Stores / Inventory**	Raw-material inventory of sheets and offcuts, goods-receipt (GRN) inward entry, issue / reserve against orders, offcut lineage and reorder-level alerts. *WHY: Keeps stock accurate and prevents shortages that stall production.*	12	Rs. 22,000
8	**Quality Assurance (QA)**	QA queue of completed jobs, 4–5 structured inspection forms, document / photo upload, and retrieval of QA records by date and by customer. *WHY: Records quality sign-off before dispatch and builds a searchable archive.*	12	Rs. 22,000
9	**Notifications & Audit Trail**	Handoff notifications between roles (design done → production, query raised → sales, etc.) and a full audit log of every status change and edit across all stages. *WHY: Keeps work moving and makes every action traceable.*	8	Rs. 18,000
10	**Integration, UAT, Deployment & Training**	End-to-end integration, e-mail (SMTP) setup, data migration, user-acceptance testing with your team, go-live, staff training and handover, plus 30 days of post-go-live bug-fix support. *WHY: Ensures the system works in daily use and your team can run it.*	10	Rs. 18,000
	TOTAL	**Complete system — design, development, testing & go-live**	**135**	**Rs. 250,000**

Fixed project price: Rs. 2,50,000 (excluding GST)

3. Timeline

Approximately 6 to 8 weeks to go-live, with modules delivered in the order above so you can review and pay per milestone.

4. Payment milestones

Payment milestone	%	Amount
On acceptance of this quotation (advance)	**25%**	Rs. 62,500
Foundation + Master Data + Quotation/Approval delivered	**20%**	Rs. 50,000

Order Booking + Design delivered	**20%**	Rs. 50,000
Production + Stores delivered	**20%**	Rs. 50,000
QA + UAT sign-off & go-live	**15%**	Rs. 37,500
Total	**100%**	**Rs. 2,50,000**

5. Assumptions

• Built on your existing Django application and database; existing tables (customers, price list, material / thickness / finish, inventory) are reused.

• Scope is per the Project Design Document dated 08 Aug 2026. Anything outside it is a separate change request (see Scope lock above).

• Server / hosting, domain, and the e-mail (SMTP) service used for "Send to Customer" are arranged and paid for by the client.

• Includes 30 days of post-go-live bug-fix support. Ongoing maintenance (AMC) is offered separately at approx. 15–18% of project value per year.

• Content decisions still pending (e.g. the exact QA inspection forms) to be confirmed by the client before that module is built.

6. Not included (excluded from this price)

• Automatic nesting calculation (parts-per-sheet / yield / auto-offcut) — the designer selects a sheet manually.

• Cost / benchmark / margin analytics approval dashboard.

• Dashboard KPI summary tiles.

• OTP / SMS login (login is username + password).

• Mobile apps, hardware, RFID scanners, SMS/e-mail gateway subscription, and any third-party licence costs.

Accepted for Chemical Etching Works Pvt. Ltd.

Signature: _____ Name: _____ Date: _____

This fixed-price quotation is valid for 30 days and is based on the agreed scope; changes to scope are quoted separately.